COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 24/ 2013

ESTI MATE SUMVARY 14: 54: 37
CONTI D: C17821 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 17821- BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 46.0  DAYS TI VE ALLOW 140 WORK DAYS
SH115 CENTER LANE EXT. & I NTER PERCENT TI ME: 32.86 ORI G TI ME ALLOW 140 WORK DAYS
PRQJIECT NO SHE1151- 024
SH115 CENTER LANE EXT. & I NTER
NAVE OF ROAD: 115A
PRQIECT COUNTI ES: FREMONT, REGQ ON 2
CONTRACTCR:
AVALANCHE EXCAVATI NG | NC. PAY PERI OD ENDI NG 04/ 15/ 2013 DATE TI ME STARTED 01/ 25/2013
1135 RED CANYON RD. DATE LET 12/ 20/ 2012 DATE WORK BEGAN
DATE AWARDED 12/ 31/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 24/ 2013 DATE ACCEPTED
CANON C TY CO 81212 719- 275-5304 DATE NOTI CE TO PROCEED 01/ 25/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,984, 686.23 PARTI Cl PATI NG $ 593, 378. 39 $ 245,533.12
AWARD PROJECT AM: $  1,553,110.91 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 29. 90% TOTAL EARNI NGS 593, 378. 39 245, 533.12
FUNDS AVAI LABLE: $ 1,391,307.84 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 593, 378. 39 245, 533. 12
TOTAL CLAI VB $ 0. 00 RETAI NAGE -15,269.71 -6,945. 51
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 578, 108. 68 238, 587. 61
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 578, 108. 68 238, 587. 61
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 238, 587. 61

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17821-BID ESTI MATE RUN 04/ 24/ 2013
PRQIECT: SHE1151- 024 ESTI MATE NO 0003 14: 54: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0010 202- 00009 Tree Trinm ng 1. 000 1. 000
LS 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0015 202-00019 Renoval of Inlet 4.000 1. 000
EACH 3. 000 2,988. 00
996. 00000 4. 000 3,984. 00
0020 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 1. 000 3,120. 00
3,120. 00000 1. 000 3,120. 00
0025 202-00027 Renoval of Riprap 50. 000 12. 000
SY 38. 000 380. 00
10. 00000 50. 000 500. 00
0030 202- 00035 Renoval of Pipe 246. 000 132. 000
LF 67. 000 1, 742. 00
26. 00000 199. 000 5,174.00
0035 202-00090 *Renoval of Delineator 9. 000 3. 000
EACH 0. 000 0. 00
15. 00000 3. 000 45. 00
0040 202-00155 Renoval of Wall 311. 000 311. 000
LF 0. 000 0. 00
14. 50000 311. 000 4, 509. 50
0045 202-00201 Renoval of Curb 124. 000 0. 000
LF 0. 000 0. 00
8.10000 0. 000 0. 00
0050 202-00203 Renoval of Curb and Cutter 1, 159. 000 100. 000
LF 0. 000 0. 00
8. 00000 100. 000 800. 00
0055 202-00210 Renoval of Concrete Pavenent 87. 000 0. 000
SY 0. 000 0. 00

9. 00000 0. 000 0.00



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17821-BI D ESTI MATE RUN 04/ 24/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0003 14:54: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00220 Renoval of Asphalt Mat 9, 751. 000 2,595. 000
SY 583. 000 1,317.58
2.26000 3,178. 000 7,182.28
0065 202-00240 *Renoval of Asphalt Mat (Pl aning) 2, 620. 000 0. 000
SY 0. 000 0. 00
1. 88000 0. 000 0.00
0070 202- 00250 Renoval of Pavenent Marking 310. 000 0. 000
SF 0. 000 0. 00
3.20000 0. 000 0. 00
0075 202- 00500 Renoval of Portions of Present Structure 5. 000 3. 000
EACH 0. 000 0. 00
1, 960. 00000 3. 000 5, 880. 00
0080 202-00810 *Renoval of Gound Sign 22.000 17. 000
EACH 1. 000 87.00
87. 00000 18. 000 1, 566. 00
0085 202-01000 Renoval of Fence 120. 000 18. 000
LF 0. 000 0. 00
7.00000 18. 000 126. 00
0090 202-01130 Renoval of Guardrail Type 3 80. 000 80. 000
LF 0. 000 0. 00
26. 00000 80. 000 2,080. 00
0095 203- 00010 Uncl assi fied Excavation (Conplete In Place) 4, 450. 000 521. 000
cY 954. 000 7, 250. 40
7.60000 1, 475. 000 11, 210. 00
0100 203-00060 Enbanknent Material (Conplete In Place) 760. 000 20. 000
cY 187. 000 2,618.00
14. 00000 207. 000 2,898. 00
0105 208-00002 Erosion Log (12 Inch) 3, 000. 000 1, 000. 000
LF 1, 000. 000 4, 000. 00
4. 00000 2,000. 000 8, 000. 00
0110 208-00011 Erosion Bal es (Wed Free) 100. 000 25. 000
EACH 0. 000 0. 00
20. 10000 25. 000 502. 50



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17821-BI D ESTI MATE RUN 04/ 24/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0003 14:54: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 208- 00050 StormDrain Inlet Protection 6. 000 6. 000
EACH 0. 000 0. 00
190. 00000 6. 000 1, 140. 00
0120 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0125 208- 00206 *Erosion Control Supervisor 140. 000 25. 000
DAY 19. 000 1, 919. 00
101. 00000 44. 000 4,444, 00
0130 210-00011  *Reset Mailbox Structure (Type 1) 12. 000 0. 000
EACH 0. 000 0. 00
299. 00000 0. 000 0. 00
0135 210-00012  *Reset Mailbox Structure (Type 2) 3.000 0. 000
EACH 0. 000 0. 00
506. 00000 0. 000 0. 00
0140 210-00013  *Reset Mailbox Structure (Type 3) 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0145 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0150 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0155 210-04010 Adj ust Manhol e 7.000 0. 000
EACH 0. 000 0. 00
628. 00000 0. 000 0. 00
0160 210- 04050 Adj ust Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
198. 00000 0. 000 0. 00
0165 212-00006 Seedi ng (Native) 0. 610 0. 000
ACRE 0. 000 0. 00
1, 206. 00000 0. 000 0. 00



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17821-BI D ESTI MATE RUN 04/ 24/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0003 14:54: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 212-00050 Sod 810. 000 0. 000
SF 0. 000 0. 00
1. 15000 0. 000 0. 00
0175 213-00008 Mil chi ng (Wod Chi p) 480. 000 0. 000
CF 0. 000 0. 00
1. 80000 0. 000 0. 00
0180 213-00012 Spray-on Ml ch Bl anket 0.610 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0185 213-00070 Landscape Weed Barrier Fabric 500. 000 0. 000
5% 500. 000 1, 490. 00
2.98000 500. 000 1, 490. 00
0190 213-00460 Met al Landscape Border (3/16x4 Inch) 300. 000 0. 000
LF 200. 000 400. 00
2. 00000 200. 000 400. 00
0195 214-00280 Deci duous Tree (8 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0. 00
0200 214-00510 Evergreen Tree (10 Foot) (Ball 4.000 0. 000
EACH 0. 000 0. 00
460. 00000 0. 000 0. 00
0205 214-00670 Evergreen Shrub (7 Gallon Contai ner) 16. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0210 304- 06000 Aggregate Base Course (Cl ass 6) 6, 644. 000 87.580
TON 589. 160 7,128. 84
12. 10000 676. 740 8,188.55
0215 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 525. 000 0. 000
TON 15. 120 1, 693. 44
112. 00000 15. 120 1, 693. 44
0220 403-34841  *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 3, 085. 000 0. 000
TON 0. 000 0. 00
79. 50000 0. 000 0. 00



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17821-BI D ESTI MATE RUN 04/ 24/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0003 14:54: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 504- 08050 Stone Landscape Wl | 440. 000 0. 000
SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0230 506-00206 Riprap (6 Inch) 54. 000 0. 000
CcY 0. 000 0. 00
38. 00000 0. 000 0. 00
0235 514-00200 Pedestrian Railing (Steel) 270. 000 0. 000
LF 0. 000 0. 00
93. 00000 0. 000 0. 00
0240 601- 01000 *Concrete Class B 62. 000 1. 000
CcY 0. 000 0. 00
335. 00000 1. 000 335. 00
0245 601- 03000 *Concrete Oass D 85. 000 0. 000
CcY 0. 000 0. 00
355. 00000 0. 000 0.00
0247 601- 03027 Conc CL D (Spec) -Colored Concrete Cass D 84. 000 0. 000
cY 84. 000 38,912. 16
463. 24000 84. 000 38,912. 16
0250 601-07000 *Concrete Retaining Wall 1,127. 000 425. 000
SF 641. 000 24,999. 00
39. 00000 1, 066. 000 41,574. 00
0252 601- 40005 Cut Stone Veneer -Stone Veneer to be installed 0. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0255 603-01125 12 I nch Reinforced Concrete Pipe (Conplete In Place) 5. 000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
0260 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 21.000 21. 000
LF 0. 000 0. 00
96. 00000 21. 000 2,016. 00
0265 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 15. 000 0. 000
LF 15. 000 1, 680. 00
112. 00000 15. 000 1, 680. 00



CONTI D: C17821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17821-BI D ESTI MATE RUN 04/ 24/ 2013
PRQIECT: SHE1151- 024 ESTI MATE NO. 0003 14:54: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 12. 000 0. 000
LF 12.000 1, 452. 00
121. 00000 12. 000 1, 452. 00
0275 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 10. 000 0. 000
LF 10. 000 1,010. 00
101. 00000 10. 000 1,010. 00
0280 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 64. 000
LF 0. 000 0.00
151. 00000 64. 000 9, 664. 00
0285 603-10360 36 Inch Corrugated Steel Pipe 20. 000 20. 000
LF 0. 000 0.00
160. 00000 20. 000 3, 200. 00
0290 603-50012 12 Inch Plastic Pipe 280. 000 280. 000
LF 0. 000 0.00
48. 00000 280. 000 13, 440. 00
0295 603-50018 18 Inch Plastic Pipe 28. 000 28.000
LF 0. 000 0.00
61. 00000 28. 000 1, 708. 00
0300 603-81006 6 Inch Cast Iron Pipe 5. 000 5. 000
LF 0. 000 0.00
130. 00000 5. 000 650. 00
0305 604- 19000 I'nl et Special 5. 000 5. 000
EACH 0. 000 0.00
3, 000. 00000 5. 000 15, 000. 00
0310 604-19010 *Inlet Special (10 Foot) 3. 000 2.000
EACH 1. 000 9, 000. 00
9, 000. 00000 3.000 27, 000. 00
0315 604-19110 Inlet Type R L 5 (10 Foot) 4.000 1.000
EACH -1. 000 -7,100. 00
7, 100. 00000 0. 000 0.00
0317 604-19205 Inlet Ty RL10 (5 Ft) -Inlet 10 ft long, 5 ft deep 4.000 0. 000
EACH 4. 000 31, 160. 00
7, 790. 00000 4. 000 31, 160. 00



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17821-BI D ESTI MATE RUN 04/ 24/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0003 14:54: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0320 604- 39000 Manhol e Speci al 1. 000 0. 000
EACH 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
0322 604- 39020 MH Spec (20 Ft) -Revised Manhole to be installed at 1. 000 0. 000
Station
EACH 1. 000 30, 970. 10
30, 970. 10000 1. 000 30, 970. 10
0325 607-00005 End Post 15. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0330 607-11525 Fence (Plastic) 500. 000 200. 000
LF 0. 000 0. 00
2.75000 200. 000 550. 00
0335 607-53136 Fence Chain Link (36 Inch) 90. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0340 608-00000 *Concrete Sidewal k 943. 000 0. 000
5% 236. 000 6, 136. 00
26. 00000 236. 000 6, 136. 00
0345 608-00010 *Concrete Curb Ranp 154. 000 0. 000
SY 37.000 4,551. 00
123. 00000 37.000 4,551. 00
0350 609-20010  *Curb Type 2 (Section B) 176. 000 0. 000
LF 176. 000 4,752. 00
27.00000 176. 000 4,752. 00
0355 609-21011 *Curb and CQutter Type 2 (Section I-M 1, 175. 000 90. 000
LF 630. 000 12, 600. 00
20. 00000 720. 000 14, 400. 00
0360 609-21020 *Curb and CQutter Type 2 (Section Il-B) 5,130. 000 632. 000
LF 75. 000 1, 050. 00
14. 00000 707. 000 9, 898. 00
0365 609-21021 *Curb and CQutter Type 2 (Section I1-M 200. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17821-BI D ESTI MATE RUN 04/ 24/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0003 14:54: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0370 609-24008 *Qutter Type 2 (8 Foot) 335. 000 29. 000
LF 40. 000 2,170.00
54. 25000 69. 000 3,743.25
0372 610- 00020 Medi an Cover (Pattern Conc) -Col ored Concrete Median 2, 362. 000 0. 000
Cover Materi al
SF 2,362. 000 10, 156. 60
4. 30000 2,362. 000 10, 156. 60
0375 610- 00030 *Medi an Cover Material (Concrete) 3, 312. 000 0. 000
SF 0. 000 0. 00
2. 65000 0. 000 0. 00
0380 612-00001  *Delineator (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0385 614-00011 *Sign Panel (Qass I) 288. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0390 614-00012 *Sign Panel (Cass I1) 309. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0395 614- 01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 14. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00
0400 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 38. 000 0. 000
Sl i pbase
EACH 3. 000 936. 00
312. 00000 3. 000 936. 00
0405 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 16. 000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
0410 621-00425 *Det our 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0415 623-09900 Sprinkl er System 1. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0. 00



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17821-BI D ESTI MATE RUN 04/ 24/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0003 14:54: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0420 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0425 626- 00000 *Mobi | i zat i on 1. 000 0. 482
LS 0. 096 14, 016. 00
146, 000. 00000 0.578 84, 388. 00
0430 627-00005 *Epoxy Pavement Mar ki ng 71.000 0. 000
GAL 5. 000 800. 00
160. 00000 5. 000 800. 00
0435 627-00025 4 Inch Pavenent Marking Tape (Renovabl e) 2, 000. 000 300. 000
LF 720. 000 3, 600. 00
5. 00000 1, 020. 000 5, 100. 00
0440 627-00032 Rai sed Fl exi bl e Pavenent Marker (Tenporary) 200. 000 100. 000
EACH 0. 000 0. 00
5. 00000 100. 000 500. 00
0445 627- 30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 746. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0450 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 228. 000 0. 000
Li ne
) SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0455 630-00000  *Fl aggi ng 1, 000. 000 564. 000
HOUR 279. 000 5, 859. 00
21. 00000 843. 000 17, 703. 00
0460 630- 00007 *Traffic Control Inspection 56. 000 12. 000
DAY 12. 000 624. 00
52. 00000 24.000 1, 248. 00
0465 630- 00012 *Traffic Control Management 140. 000 25. 000
DAY 19. 000 9, 918. 00
522. 00000 44. 000 22,968. 00
0470 630-80335 *Barricade (Type 3 MA) (Tenporary) 30. 000 3. 000
EACH 0. 000 0. 00
60. 00000 3. 000 180. 00



CONTI D C17821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17821-BID ESTI MATE RUN 04/ 24/ 2013
PRQIECT: SHE1151- 024 ESTI MATE NO 0003 14: 54: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 630- 80341 *Construction Traffic Sign (Panel Size A) 82. 000 14. 000
EACH 0. 000 0. 00
23. 00000 14. 000 322.00
0480 630-80342 *Construction Traffic Sign (Panel Size B) 46. 000 23. 000
EACH 0. 000 0. 00
26. 00000 23. 000 598. 00
0485 630-80348 *Construction Information Sign 5. 000 2.500
EACH 0. 000 0. 00
110. 00000 2.500 275. 00
0490 630-80355 *Portabl e Message Sign Panel 6. 000 1. 500
EACH 0. 000 0. 00
4, 600. 00000 1. 500 6, 900. 00
0495 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 4.000 0. 000
Type
yee) EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0500 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 34. 500
EACH 24.500 147.00
6. 00000 59. 000 354. 00
0505 630-80370 Concrete Barrier (Tenporary) 2, 800. 000 500. 000
LF 0. 000 0. 00
40. 00000 500. 000 20, 000. 00
0510 630-80380 *Traffic Cone 200. 000 51. 500
EACH 0. 000 0. 00
10. 00000 51. 500 515. 00
0515 700- 70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17821-BI D ESTI MATE RUN 04/ 24/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0003 14:54: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0530 700-70018 F/ A Roadway Snoot hness | ncentive 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70023 F/ A On- The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,946, 686.23 % 245,533.12 % 557, 378. 38
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0545 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0550 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0555 620- 00020 Sanitary Facility 3. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0400 CURRENT AMI $ 38, 000.00 $ 0.00% 36, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,984, 686.23$

245,533.12 % 593, 378. 38



